

Yugumo Corporation Construction Queue

This page serves as the production queue for the [Yugumo Corporation](#) .

Port Hachidori

Build Queue for [Amatsu-Motoyoshi "Port Hachidori"](#).

Ship Class	Name and/or Registry	Build Time	Start	End	Destination Unit	Notes
5 x Misha-Class Explorer	See Notes	8 Days	13日 1月 43年 (1/27/2021)	21日 1月 43年 (2/5/2021)	Internal	Completed See: Queue Order
10 x Misha-Class Explorer	See Notes	8 Days	30日 1月 43年 (2/25/2021)	3日 2月 43年 (3/12/2021)	Internal	In Progress See: Queue Order
20 x Yūgure-class Merchant Destroyer	See Notes	8 Days	30日 1月 43年 (2/25/2021)	3日 2月 43年 (3/12/2021)	Internal	In Progress See: Queue Order
Ship Class	Name and/or Registry	Build Time	Start	End	Destination Unit	Notes
5 x Starchaser III-Class Ferry	See Notes	8 Days	7日 1月 43年	15日 1月 43年	PAINT	Completed See: Queue Order
5 x Starchaser III-Class Ferry	See Notes	8 Days	7日 1月 43年	15日 1月 43年	PAINT	Completed See: Queue Order
4 x Starchaser III-Class Ferry	See Notes	8 Days	7日 1月 43年	15日 1月 43年	PAINT	Completed

Jiyuu Orbital Shipyard Facilities

Build Queue for the former MFY Orbital Shipyard Facilities.

Ship Class	Name and/or Registry	Build Time	Start	End	Destination Unit	Notes
1 x Zodiac-Class Star Fortress	Aquarius Star Fortress	6 months	03/05/2020	09/05/2020	Koukotsu System	Completed and Delivered to Star Army of Yamatai

Gemini Star Fortress

For [Star Army of Yamatai](#) contracts and [Ketsurui Fleet Yards](#) affiliate projects.

- [First Expeditionary Fleet Construction Queue.](#)

Capital Projects

Joint with Regional Government - Outer Colonies of Yamatai, [Yugumo Corporation](#).

Ship Class	Name and/or Registry	Build Time	Start	End	Destination Unit	Notes
1 x Ge-H1-7A - Kōdaina Minato-Class Orbital Installation	Ge-H1-7A - Kōdaina Minato-Class Orbital Installation Construction Schedule	03/10/20	12/10/20	Jiyuu System	Finalizing	

OOC Notes

Page was made by [Andrew](#) on 02/02/2020.

- [Andrew's Star Army Will](#)

Class	Military Description	Commercial Description	Base Tier	Build Time
Very Light	Patrol Craft and Small Escorts	Light Freighters	10	4 days
Light	Destroyers, Escorts , and Gunships	Medium Freighters	11	8 days
Medium	Cruisers	Heavy Freighters	12	12 days
Heavy	Carriers and Heavy Cruisers	Superheavy Freighters	13	16 days
Very Heavy	Battleships	Mobile Refineries	14	20 days
Massive	Dreadnoughts	Colony Ships	15	24 days
Shipyards			14/15	30 days
Huge Space Stations			15	60 days

From:
<https://wiki.stararmy.com/> - **STAR ARMY**

Permanent link:
https://wiki.stararmy.com/doku.php?id=corp:yugumo_corporation:construction_queue

Last update: **2023/12/21 00:58**

